COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19782

PCN. 19782-BI D

CONTRACT DESCRI PTI ON\:
1-25 N CORRI DOR MGT PRQIECT

PRAJECT NO | TS0253- 235

I-25 N CORRI DCR MGT PRQJECT
NAME OF ROAD:
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
WL. CONTRACTORS, |NC.
5920 LAMAR STREET
ARVADA CO 80003  303-422-7985
CURRENT PROJECT AMI: $ 3,984, 269.50 PARTICl PATI NG
AWARD PRQJECT AM: $  3,748,365.50 NON-PARTI Cl PATI NG
PERCENT COMPLETE: 12. 69% TOTAL EARNI NGS
FUNDS AVAI LABLE: $  3,478,762.24 STOCKPI LED MATERI ALS

GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0004 PROG

COFRS REPCRTI NG CATEGORY: 0

Page 1
ESTI MATE RUN 02/ 26/ 2015
16: 08: 39

TIME CHARGED: 131.0 DAYS TIME ALLOW 3/30/2015 FI XED COVPLETI ON DATI

PERCENT TI ME: 69. 31 ORI G TI ME ALLON 3/30/2015 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 01/ 31/ 2015 DATE TI ME STARTED 09/ 23/ 2014

DATE LET 08/ 14/ 2014 DATE WORK BEGAN

DATE AWARDED 08/ 28/ 2014 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED

DATE NOTI CE TO PROCEED 09/ 23/ 2014

$ 0.00 $ 0. 00
505, 507. 26 121, 100. 25
505, 507. 26 121, 100. 25
568, 627. 04 387, 494. 91
1, 074, 134. 30 508, 595. 16
-13,592. 42 -2, 846. 61
0. 00 0.00
1, 060, 541. 88 505, 748. 55
0.00 0.00
0.00 0.00
1, 060, 541. 88 505, 748. 55
0. 00 0.00
pAMENT DE s 505,748.55

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 19782-BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0004 16: 08: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 203-01597 *Pot hol i ng 300. 000 111. 500
HOUR 0. 000 0. 00
130. 00000 111. 500 14, 495. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 2.000
HOUR 0. 000 0. 00
65. 00000 2.000 130. 00
0015 208- 00005 *Er osi on Log 2, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 208- 00035 *Aggregat e Bag 400. 000 125. 000
LF 0. 000 0. 00
8. 00000 125. 000 1, 000. 00
0025 208- 00045 Concrete Washout Structure 5. 000 1. 000
EACH 1. 000 75. 00
75. 00000 2.000 150. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0035 208- 00205 Er osi on Control Supervisor 70. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 212-00006 *Seedi ng (Native) 2.500 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 2.500 0. 000
ACRE 0. 000 0. 00
2, 945. 00000 0. 000 0. 00
0050 213-00012 *Spray-on Mul ch Bl anket 2.500 0. 000
ACRE 0. 000 0. 00
2, 356. 00000 0. 000 0. 00
0055 213-00061 *Mil ch Tacki fier 500. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D: C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19782-BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO. 0004 16: 08: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 95. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0.00
0065 503- 00036 Drilled Caisson (36 Inch) 85. 000 0. 000
LF 15. 000 3,075. 00
205. 00000 15. 000 3,075. 00
0070 604- 39050 Manhol e (Traffic Managenment System) 1. 000 0. 000
EACH 0. 000 0. 00
3, 640. 00000 0. 000 0.00
0075 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 550. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0080 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
895. 00000 0. 000 0.00
0085 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2, 138. 00000 0. 000 0.00
0090 607-11580 Fence (Tenporary) 300. 000 300. 000
LF 0. 000 0. 00
8. 00000 300. 000 2, 400. 00
0095 612- 00001 Del i neator (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0100 612-00003 Del i neator (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0.00
0105 612-00260 Location Marker (Fiber Optic)(Done) 52. 000 0. 000
EACH 4.000 134.00
33. 50000 4.000 134. 00
0110 613-00206 *2 Inch Electrical Conduit (Bored) 19, 057. 000 19, 057. 000
LF 0. 000 0. 00
12. 00000 19, 057. 000 228, 684. 00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19782-BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0004 16: 08: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 613-01200 2 Inch Eectrical Conduit (Plastic) 26, 475. 000 11, 832. 000
LF 5,574. 000 27,870. 00
5. 00000 17, 406. 000 87, 030. 00
0120 613-07040 Pul | Box (30"x48"x24") 51. 000 3. 000
EACH 14. 000 18, 200. 00
1, 300. 00000 17. 000 22,100. 00
0125 613-32400 Li ght Standard Steel (40 Foot) 24.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0125 MATERI AL ALLOMANCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 072. 22000 0. 000 0. 00
0130 613-40010 Li ght Standard Foundation 24.000 0. 000
EACH 2.000 1, 290. 00
645. 00000 2.000 1, 290. 00
0135 613-80130 Service Meter Cabinet 26. 000 0. 000
EACH 10. 000 31, 450. 00
3, 145. 00000 10. 000 31, 450. 00
0135 MATERI AL ALLOMANCE 19 El ectrical Service Meter 19. 000
Cabi net s/ Pedest al s
EACH -10. 000 -12,046. 70
1, 204. 67000 9. 000 10, 842. 03
0140 614-10116 Dynani ¢ Message Sign Controller 17. 000 0. 000
EACH 0. 000 0. 00
13, 812. 00000 0. 000 0. 00
0145 614-72830 Cormuni cat i ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
11, 535. 00000 0. 000 0. 00
0150 614-72832 Conmmuni cati ons Cabi net (Type 2) 26. 000 0. 000
EACH 0. 000 0. 00
10, 206. 00000 0. 000 0. 00
0150 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
7,210. 00000 0. 000 0. 00



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19782- BI D ESTI MATE RUN 02/ 26/ 2015
PRQIECT: 1 TS0253- 235 ESTI MATE NO 0004 16: 08: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0155 614- 72887 M crowave Vehicl e Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
9, 540. 00000 0. 000 0. 00
0160 614-80010 Travel Tinme |Indicator 8. 000 0. 000
EACH 0. 000 0. 00
8, 545. 00000 0. 000 0. 00
0160 MATERI AL ALLOMNCE Reader, Cable, Antenna 8. 000
EACH 0. 000 0. 00
6, 520. 00000 8. 000 52, 160. 00
0165 614-86105 *Tel emetry (Field) 204. 000 0. 000
EACH 0. 000 0. 00
955. 00000 0. 000 0. 00
0165 MATERI AL ALLOMNCE No Test Required 0. 000
EACH 204. 000 51, 824. 16
254. 04000 204. 000 51, 824. 16
0170 614-86741 Weat her Monitoring System 2.000 0. 000
EACH 0. 000 0. 00
63, 335. 00000 0. 000 0. 00
0175 614-86752 Fol d- Over Tower (ITS) 2. 000 0. 000
EACH 0. 000 0. 00
13, 515. 00000 0. 000 0. 00
0180 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 38, 250. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0185 614-87300 *Traf fi c Managenent System Buil di ng 2.000 0. 000
EACH 0. 000 0. 00
419, 739. 00000 0. 000 0. 00
0190 614-87310 *Traf fic Management System Buil di ng Equi pnent 2.000 0. 000
LS 0. 000 0. 00
84, 295. 00000 0. 000 0. 00
0190 MATERI AL ALLOMANCE Traf fi c Equi prent 0. 000
EACH 2.000 108, 747. 06
54, 373. 53000 2.000 108, 747. 06



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19782-BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: | TS0253- 235 ESTI MATE NO 0004 16: 08: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0195 614-87320 Closed Circuit Television 41. 000 0. 000
EACH 0. 000 0. 00
3, 044. 00000 0. 000 0. 00
0195 MATERI AL ALLOMANCE Carer a, Pol e Mount 41. 000
EACH 0. 000 0. 00
2,587.40000 41. 000 106, 083. 40
0200 614-87340 Test and Support Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
149, 765. 00000 0. 000 0. 00
0200 MATERI AL ALLOMANCE Traf fic Equi prent 0. 000
EACH 1. 000 51, 253. 90
51, 253. 90000 1. 000 51, 253. 90
0205 614-87364 Closed Crcuit Television Pole with Lowering Device (50 5. 000 0. 000
Feet
EACH 0. 000 0. 00
16, 316. 00000 0. 000 0. 00
0210 614-87502  *Fiber Optic Cable (S Mde) (168 S) 3, 750. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0215 614-87690 *Et hernet Switch 51. 000 0. 000
EACH 0. 000 0. 00
5, 035. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Traf fi c Equi prent 0. 000
EACH 51. 000 187, 716. 49
3, 680. 71549 51. 000 187, 716. 49
0220 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 26, 213. 25
104, 853. 00000 0. 500 52, 426. 50
0225 630- 00000 *Fl aggi ng 300. 000 175. 500
HOUR 16. 000 400. 00
25. 00000 191. 500 4,787.50
0230 630- 00007 *Traffic Control Inspection 25. 000 1. 000
DAY 1. 000 89. 00

89. 00000 2.000 178. 00



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19782-BI D ESTI MATE RUN 02/ 26/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0004 16: 08: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0235 630-00012 *Traffic Control Managenent 150. 000 50. 000
DAY 17. 000 11, 084. 00
652. 00000 67. 000 43, 684. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 9. 500
EACH 2.500 150. 00
60. 00000 12. 000 720. 00
0245 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0250 630- 80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0255 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 185. 00000 0. 000 0. 00
0260 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0265 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 2.500
EACH 15. 000 180. 00
12. 00000 17. 500 210. 00
0270 630- 80380 *Traffic Cone 300. 000 50. 000
EACH 0. 000 0. 00
1. 50000 50. 000 75. 00
0275 630- 85041 *Mobi | e Attenuator 90. 000 6. 000
DAY 5. 000 890. 00
178. 00000 11. 000 1, 958. 00
0280 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19782

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 19782- BI D ESTI MATE RUN 02/ 26/ 2015
PRQIECT: | TS0253- 235 ESTI MATE NO 0004 16: 08: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0290 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70082 F/ A Furnish & Install Electrical 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70130 F/ A Repair 10, 000. 000 9, 530. 260
FA 0. 000 0. 00
1. 00000 9, 530. 260 9, 530. 26
0310 700-70230 F/ A Communi cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NOO0400 0400 CE BID I TEMS

0320 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 3,983, 069.50 %

508,595.16 $ 1, 074, 134. 30

2.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 3,984, 269.50 $

508,595.16 $ 1, 074, 134. 30



